

## Ventura College Major Projects List - Updated 5/12/2014

<u>Project Description</u>	<u>Project Lead</u>	<u>Start Date</u>	<u>Approximate % Complete</u>
Coordinate the trenching, cabling and turning up Internet connections to the Wright Event Center	Grant Jones	11/01/12	0%
Coordinate the technology implementation for the SAB building remodel.	Grant Jones	05/14/13	0%
Coordinate the technology implementation for the M&O building remodel.	Grant Jones	05/14/13	0%
Coordinate the cut over to the new CAT6 cable for DRC computer Lab.	Lester Tong	01/17/14	0%
Upgrade all Pixie smart classroom instructor PC's with SSD/RAM kits.	Lester Tong	01/17/14	0%
Configure, image and deploy 25 laptops for Linda Collin's medical assistant class in Santa Paula	Lester Tong	01/17/14	0%
Build, configure and deploy a new VM DeepFreeze server with Deepfreeze clients for most labs on campus.	Reuben Asahan	01/17/14	0%
Replace 5 existing PC's in SCI-113 with Dell 9010 computers.	Reuben Asahan	01/17/14	0%
Replace 18 computers in the SCI, physics lab.	Lester Tong	01/17/14	0%
Replace 250 LRC Beach computers/monitors with Dell 9010 pc's.	John Wolfe/Mike Oxford	01/17/14	0%
Replace 48 Library computers with new Dell 9010 pc/monitors.	John Wolfe/Mike Oxford	01/17/14	0%
Setup new Crestron smart classroom gear in PAC-119.	Lester Tong	01/17/14	0%
Re-image Day Road computer lab with MS Office 2010 and 2013.	Reuben Asahan	04/17/14	0%
Move all lab computers from TR-4 to MAC-205.	Lester Tong	05/08/14	0%
Replace 37 VCSP, LRC thin-clients with new Dell 3020 computers.	Lester Tong	05/08/14	0%
Coordinate the technology implementation for the Applied Sciences building.	Grant Jones	05/14/13	5%
Coordinate the installation of a projector and screen in the LRC staff resource room.	Grant Jones/Lester Tong	04/01/14	5%
Coordinate the installation of a projector, TV and speakers in the MESA center.	Grant Jones/Lester Tong	04/01/14	5%
Coordinate the installation of new/separate speakers in CRC-201.	Grant Jones/Lester Tong	04/01/14	5%
Coordinate the installation of a TV monitor and computer in the EOPs lobby.	Grant Jones/Lester Tong	04/01/14	5%
Coordinate the installation of a projector, and speakers in the SCI-226 lab.	Grant Jones/Lester Tong	04/01/14	5%
Coordinate the installation of a TV and two security cameras in the LRC library.	Grant Jones/Lester Tong	04/01/14	5%
Coordinate the installation of a TV and two security cameras near the downstairs SCI bathrooms.	Grant Jones/Lester Tong	04/01/14	5%
Coordinate the move of AV cables from SSC lobby TV to counseling student area.	Grant Jones/Lester Tong	04/01/14	5%
Coordinate the re-cabling of Guthrie Hall with new Ethernet and 3 WAPs.	Grant Jones/Lester Tong	04/01/14	5%
Image and deploy 10 Microsoft Surface tablets for the biology department.	Reuben Asahan	04/01/14	5%
Add/Refresh UPS devices to all IDF's at VC.	Grant Jones/Lester Tong/DAC	09/09/13	25%
Update 17 library laptops with security patches, Kaspersky etc..	Mike Oxford	10/31/13	25%
Setup 4 new Scantron devices on campus.	John Wolfe/Grant Jones	11/12/13	25%
Upgrade all math/science smart room instructor PC's with SSD/RAM kits.	Lester Tong	10/11/13	50%
Build, configure and deploy a new VM Ghost server with Ghost clients for all labs on campus.	Mike Oxford	01/17/14	50%
Coordinate the re-cabling/TV Mount/WAPs for the new VC Veteran's Center	Grant Jones/Lester Tong	04/01/14	80%
Deploy new Kaspersky anti-virus software on all VC machines.	Grant Jones	08/22/13	95%
Setup dual monitors/wireless keyboards for all counseling offices.	Reuben Asahan	01/17/14	100%