

<u>Project</u>	<u>Assigned To</u>
Setup POTS lines in division offices.	Krishna Juarez
Install CDC Intercom/Video Access System	Grant Jones
Upgrade MESA Smart Classroom Systems	Grant Jones;Andrew Lucas
Update computers in the LRC faculty resource training room	Michael Oxford
Ongoing - Keep all sender and receiver lists in the ENS "Revolution" environment up to date.	Krishna Juarez
Ongoing - Double check all ENS client installs.	Brian Ruiz
Design and Implement a new Basic Needs Pantry at East Campus.	Jordan Goebel;Grant Jones
Ongoing - Continue to clean up active directory generic accounts.	Brian Ruiz
On Hold - Coordinate the digitization of 20 batches of EOPS data and import into Onbase	Grant Jones
Work with M&O to purchase and install a diesel generator monitoring device.	Grant Jones
On Hold - Design technology footprint for a new 300 bed student housing project.	Grant Jones
Work with M&O to upgrade fire/security alarm systems to cellular.	Grant Jones
Upgrade 50 staff/faculty to mobile work stations.	Michael Oxford
Revive and stabilize the lobby TV's in ASC.	Andrew Lucas
Design, procure quotes and submit to purchasing all requisitions associated with the 2022-2023 program review cycle.	Grant Jones
Design, procure, test and store 30 new emergency radios.	Krishna Juarez;Grant Jones
Design, procure and implement a new STEM modular building.	Grant Jones
Add new wall mounts for upgraded IAP's	Michael Oxford
Procure and setup 28 new Ricoh printers for computer labs on campus.	Grant Jones;Jordan Goebel