ACCJC 2020 Midterm Report Timeline and Leads

Month	Campuses	District Office
August/September 2019	• Review timeline • Discuss actions re: recommendations	
October/November/December 2019	• Complete gap analyses • Form work groups for QFE review • Complete action items to address recommendations	Oct 3 & Nov 1: • Work Group – 1st and 2nd meetings Dec 13: • Campus gap analysis complete • All gap analyses submitted to DAC
January 2020	• Write first draft report	Jan 17 (?) • Work Group – 3rd meeting
February/March 2020	• Review first draft report • Presidents share draft report with college community for feedback • Planning Retreats • Review draft report • Revise report incorporating feedback • Final reading of revised draft	Feb 13: • First draft college reports submitted to DAC
April 2020	Academic Senate • 1st and 2nd readings of revised draft Classified Senate • Review of revised draft Presidents • Review of revised draft	Apr 6: Review of revised draft reports completed through shared governance
May 2020	• Finalize report incorporating feedback • Approve final draft	May (?): Approve final draft at Chancellor's Cabinet May 18: Final draft college reports due for submission to

		Policy, Planning and Student Success Board Committee meeting May 21: Policy, Planning and Student Success Board Committee Meeting May 29: Final draft college reports due for submission to June Board Agenda Review
June 2020		June 16: Board of Trustees meeting – 1st Reading June 23: Board of Trustees Strategic Planning Session – 2nd Reading/Approval
July/August/September 2020	Submit final report to ACCJC	
October 2020	Oct 15: deadline for submission to ACCJC	