M&O Renovation, Phase 1 (Note: Project on hold pending issuance of the grading permit by City of Ventura. City Planning Dept. meets on Nov. 19 and will review project and give approval to continue.)

a. Phase 1: Notice to Proceed (NTP) was issued 9-10-13
b. Phase 1-A: Substantial completion of swing space: June 2014
c. Move Ceramics and Sculpture to new swing space: June/July 2014
d. Final completion of M&O, Phase 1: March 2015

G Building: Supplemental Electrical Work and Design Elements

a. Fire alarm rework, entrance door on East side by restrooms and push pads at basement restrooms still need to be completed.
b. Anticipated completion: November 2013

Applied Science Center

a. Bids opened on Aug. 28, 2013; Woodcliff Corp. was lowest bidder and approved at October Board. After PO issued, pre-construction meeting will be scheduled.
b. Anticipated NTP: November 2013
c. Anticipated completion: July 2015

Studio Arts Building

a. Anderson Kulwiec architects (Dave Anderson) is designing the required remodel of restroom to be submitted to DSA.
b. Anticipated date plans will be approved by DSA: February or March 2014.
c. Anticipated bid date: April 2014
d. Anticipated Board approval of Contractor: June or July 2014.
e. Anticipated NTP: Sept. 1, 2014
f. Anticipated completion: March 2016

M&O Renovation, Phase 2 (Note: Scope of work depends on remaining funds.)

a. Design completed: February 2014
b. Anticipated bid date: March 2016.
c. Anticipated NTP: July 2016
d. Anticipated completion: July 2017

Campus-wide Lighting Project

a. On hold depending on funding from Prop 39

HVAC Systems Cleaning of MCE/MCW/HSC

a. First cleaning was completed in October. Three more cleanings will take place over the next year and a half.