FOG
AGENDA
February 27, 2014

Goals FY14
Update Master Plan to improve student success.
Plan wayfinding to improve the college experience.

AGENDA

1. Outdoor classroom, Raeann Koerner and Bob Porter
2. Landscape architect, Carol Robinson, Landmark Design
3. Campus Circulation/Traffic Mitigation - Kath McCunney, Civil Engineer
4. Accreditation Standard IIIB-Assign elements next meeting 3/27/14
5. Prop 39 Update – Jay Moore
6. Signs/Wayfinding Sub-Committee to assess current status of signs and maps; proposed walk-about, 3/4 at 10 A.M. – Steve Palladino
7. Other: Large tree, ADM, North side; Applied Science Center time lapse camera
8. Future Meetings: March 27, 2014, April 24, 2014

Bond Measure S Projects
FOG Construction Report- Email questions to mjacobs@vcccd.edu

M&O Renovation, Phase 1
Phase 1-A: Substantial completion of swing space: July 2014
   a. Move Ceramics and Sculpture to new swing space: July 2014
   b. Final completion of M&O, Phase 1: March 2015

G Building: Supplemental Electrical Work and Design Elements
   a. All work now complete; as-buils have been submitted.

Applied Science Center
   a. Piles are completed
   b. Pile caps to pour on Wednesday, Feb. 26
   c. Anticipated completion: July 2015

Studio Arts Building
   a. Anderson Kulwiec Architects (Dave Anderson) is designing the required remodel of restroom to be submitted to DSA.
   b. Anticipated date plans will be approved by DSA: March/April 2014.
   c. Anticipated bid date: June 2014
   d. Anticipated Board approval of Contractor: August 2014
   e. Anticipated NTP: Sept. 1, 2014
   f. Anticipated completion: March 2016

M&O Renovation, Phase 2 (Note: Scope of work depends on remaining funds.)
   a. Design completed: June 2014
   b. Anticipated bid date: March 2016
   c. Anticipated NTP: July 2016
   d. Anticipated completion: July 2017

Campus-wide Lighting Project
   a. Finalize the scope with electrical engineer and M&O by March 2014
   b. Bid project: Early April 2014
   c. Award contract: May 2014
   d. NTP: June 2014
   e. Anticipated completion: Oct. 2014

HVAC Systems Cleaning of MCE/MCW/HSC
   a. Second full cleaning was completed in January 2014.
   b. Next full cleaning to be scheduled later this year.