M&O Renovation, Phase 1

Phase 1: Notice to Proceed (NTP) was issued 9-10-13
   Grading permit was issued on Nov. 21, 2013
   a. Phase 1-A: Substantial completion of swing space: June-July 2014
   b. Move Ceramics and Sculpture to new swing space: June-July 2014
   c. Final completion of M&O, Phase 1: March 2015

G Building: Supplemental Electrical Work and Design Elements

   a. Fire alarm rework, entrance door on East side by restrooms and push pads at basement restrooms still need to be completed.
   b. Painting of fascia to match stucco color ongoing
   c. Anticipated completion: January 2013

Applied Science Center

   b. NTP: November 4, 2013
   c. Woodcliff setting up trailer and turning in submittals
   d. Anticipated completion: July 2015

Studio Arts Building

   a. Anderson Kulwiec architects (Dave Anderson) is designing the required remodel of restroom to be submitted to DSA.
   b. Anticipated date plans will be approved by DSA: February or March 2014.
   c. Anticipated bid date: April 2014
   d. Anticipated Board approval of Contractor: June or July 2014.
   e. Anticipated NTP: Sept. 1, 2014
   f. Anticipated completion: March 2016
   g. Met with Dave Anderson, Jenchi Wu, Bob Moskowitz, Gwendolyn Lewis-Huddleston and Jay Moore to discuss the inclusion of a new kiln into the SAB project. Architect is now laying out the space.

M&O Renovation, Phase 2 (Note: Scope of work depends on remaining funds.)

   a. Design completed: February 2014
   b. Anticipated bid date: March 2016.
   c. Anticipated NTP: July 2016
   d. Anticipated completion: July 2017

Campus-wide Lighting Project

   a. On hold depending on funding from Prop 39

HVAC Systems Cleaning of MCE/MCW/HSC

   a. First cleaning was completed in October. Three more cleanings will take place over the next year and a half.
   b. We have reports from the cleaning and will adjust the schedule and scope to accommodate the reports.