Bond Measure S Projects
FOG Construction Report
Sept. 19, 2013

M&O Renovation, Phase 1

a. Phase 1: Notice to Proceed (NTP) was issued 9-10-13
b. Phase 1-A: Substantial completion of swing space: May 20, 2014
c. Move Ceramics and Sculpture to new swing space: June/July 2014
d. Final completion of M&O, Phase 1: March 10, 2015

G Building: Supplemental Electrical Work and Design Elements

a. Contractor painting roof structures
b. Completing interior electrical work
c. Waiting for new glass door to arrive; exterior letters to be replaced and supports painted
d. Anticipated completion date: Nov. 1, 2013

Applied Science Center

a. Bids opened on Aug. 28, 2013; Woodcliff Corp. was lowest bidder.
b. Approval of Woodcliff will be going to October Board
c. Anticipated NTP: Nov. 1, 2013
d. Anticipated completion: July 1, 2015

Studio Arts Building

DSA comments required remodeling the restroom in the MAC building to accommodate SAB, too.

a. Anderson Kulwiec architects (Dave Anderson) is designing the required remodel of restroom. All corrected comments should be completed by Oct. 1 for resubmittal to DSA.
c. The project will bid about the end of March. The winning contractor will go to the May or June Board for approval.
d. NTP for this job will be issued approximately Sept. 1, 2014
e. Anticipated completion: March 1, 2016

M&O Renovation, Phase 2

a. Design completed: February 2014
b. Anticipated bid date: March 2016.
c. Anticipated NTP: July 2016
d. Anticipated completion: July 2017

Campus-wide Lighting Project

a. On hold depending on funding from Prop 39