Implementation of Technology Plan Update

February 12, 2008
Spring 2008
Progress Achieved

- Staffing and support structure
- Technology Refresh program
- Distance Education plan
- Instructional Facilities
- Wireless deployment
- Network infrastructure
- Software and applications
  - Campus
  - District
- Training
Semester Committee continues to meet at least once each semester.

Technology Committee continues to meet at least once each semester.

Support, supplies, services, licenses, and fees, travel and training.

General technology support budget has been centralized for collected.

Hardware and software configurations for all PCs on campus being collected.

Track IT work requests systems installed and in use by techs.

Escalation and prioritization criteria.

Severity levels to be covered.

Service level agreements (SLAs) framework under development.

Recruitment to fill new position of campus technology position is underway.

Staffing and support structure.
Replace eight servers and adds redundancy

- Two needed at East Campus
- Four needed at main campus

Servers being considered for Tech Refresh 08

- Plan to include additional flat screens to fulfill campus needs
- Tech Refresh 08 allocation to be reviewed/approved February
- Tech Refresh 08 plan to be approved today

- Dissemination of approximately 250-300 refreshed computers to
- 20 additional PCs purchased due to Dell duplicate shipment
- First refresh wave of 356 computers completed summer 2007

Technology Refresh Program
<table>
<thead>
<tr>
<th>Category</th>
<th>356</th>
<th>161</th>
<th>300</th>
<th>44</th>
<th>20</th>
<th>53</th>
<th>10</th>
<th>0</th>
<th>0</th>
<th>0</th>
</tr>
</thead>
<tbody>
<tr>
<td>Grand Totals</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Spares</td>
<td>6</td>
<td>0</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Technician</td>
<td>3</td>
<td>1</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Staff</td>
<td>7</td>
<td>0</td>
<td>0</td>
<td>24</td>
<td>20</td>
<td>53</td>
<td>15</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Staff Resource Workroom</td>
<td>14</td>
<td>150</td>
<td>150</td>
<td>SX280</td>
<td>SX280</td>
<td>SX280</td>
<td>SX280</td>
<td>SX280</td>
<td>SX280</td>
<td>SX280</td>
</tr>
<tr>
<td>Math Lab</td>
<td>44</td>
<td>1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LRC</td>
<td>150</td>
<td>0</td>
<td>0</td>
<td>22</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>GIS Lab</td>
<td>20</td>
<td>0</td>
<td>0</td>
<td>20</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>East Campus Labs</td>
<td>53</td>
<td>0</td>
<td>0</td>
<td>53</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Distance Ed</td>
<td>1</td>
<td>10</td>
<td>10</td>
<td>10</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Chemistry Lab</td>
<td>10</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>45</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Automotive Lab</td>
<td>10</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>45</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Redeploy Type</td>
<td>45</td>
<td>0</td>
<td>0</td>
<td>45</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Type</td>
<td>GX270</td>
<td>0</td>
<td>0</td>
<td>GX270</td>
<td>GX270</td>
<td>GX270</td>
<td>GX270</td>
<td>GX270</td>
<td>GX270</td>
<td>GX270</td>
</tr>
</tbody>
</table>

February 12, 2008
### Wave 2 Redeployments

<table>
<thead>
<tr>
<th>Completed</th>
<th>Type</th>
<th>Quantity</th>
</tr>
</thead>
<tbody>
<tr>
<td>0SX280</td>
<td>Spares</td>
<td>4</td>
</tr>
<tr>
<td>0SX280</td>
<td>Nursing</td>
<td></td>
</tr>
<tr>
<td>0SX280</td>
<td>Miscellaneus offices</td>
<td>40</td>
</tr>
<tr>
<td>0SX280</td>
<td>Student Services</td>
<td>15</td>
</tr>
<tr>
<td>0SX280</td>
<td>DPT - Medical Assist Lab</td>
<td>10</td>
</tr>
<tr>
<td>0SX280</td>
<td>Math-Science Faculty</td>
<td>46</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Completed</th>
<th>Type</th>
<th>Quantity</th>
</tr>
</thead>
<tbody>
<tr>
<td>0GX270</td>
<td>M&amp;O</td>
<td>5</td>
</tr>
<tr>
<td>0GX270</td>
<td>Biology Lab</td>
<td>SCI-308</td>
</tr>
<tr>
<td>0GX270</td>
<td>Typing Lab - T5</td>
<td></td>
</tr>
<tr>
<td>0GX270</td>
<td>Machine Shop</td>
<td></td>
</tr>
<tr>
<td>Status</td>
<td>Type</td>
<td>Quantity</td>
</tr>
</tbody>
</table>

February 12, 2008
February 12, 2008

Technology Committee
VENTURA COLLEGE

- Begin deployment June 2008
- Receive shipment April 2008
- Board approval, place order April 2008
- Finalize quote from Dell Mar 2008
- Begin price negotiations Feb 2008
- Determine quantities and locations Jan 2008

Approximately 350 computers will be ordered

Tech Refresh Q8 Schedule
| 2   | Campus One file server and one Active Directory server for East Campus |
| 2   | Licensing Two application servers supporting Anti-Virus, software |
| 2   | File servers shared by Business Labs, AutoCAD Lab, Multimedia, Photography and other labs |
| 334 | Total |
| 60  | Other Labs |
| 25  | DP1 Nursing Lab (with monitors) |
| 29  | T-3 Office Lab (no monitors) |
| 60  | Matriculation, Articulation (no monitors) |
| 60  | Student Services (A&F, Counseling, EAC, EOPS) |
| 15  | East Campus LRC |
| 145 | LRC (with monitors) |

Tech Refresh 08 Proposed Distribution
Distance Education Plan

- 4 classes and the library.
- Responsive Card Technology. It is being piloted in the use of Clieker.
- Faculty recently trained in the use of Clieker.
- Evaluation of other related software in progress.
- Course management system updates continue.
- Formed. Regular meetings are held.
- Distance Ed Coordination Council has been formed.
February 12, 2008

SCI-178 (convert from cart)
SCI-174 (convert from cart)
0 Nursing Skills Lab
K-5 (upgrade)

Spring Break

8 classrooms to be installed or upgraded over

MAC-101 (photo)
MAC-202
MAC-201 (soc sci)
TR-16 (Nursing)

Since November (up to 63 smart classrooms)
6 classrooms converted to "smart" status

Institutional Facilities
Last week

Wireless Implementation to support ticket sales in Theatre

Partnership/donation

Wireless networking implemented in Shop for Toyota

Culrvine Hall

Conference Rooms in Administration and Math/Science

Student Services Center

Campus Center

LRC

Meeting rooms

Initial locations will be focused on student access and large

Spring of approximately 40 access points

Campus-wide implementation scheduled for later this

Wireless deployment
Facility planning for wireless and video cameras on campus

Firewall replacement/upgrade in progress

Upgrade of network backbone equipment in progress

Network management software installed

Network structure documentation completed

Network infrastructure
Software and Applications - Campus

- Centralized platform for pushing out applications, upgrades and patches (SMS) has been purchased and is in planning stages.
- Plug-in being installed to allow Office 2003 to read 2007 files.
- Being installed alongside Office 2003.
- Office 2007 deployment underway.
- Labs migrated when software is refreshed.
- Start f and Faculty computers first.
- NE w computer logins.
- Active Directory implementation underway.
- 2008-09 Microsoft Windows Vista deployment deferred until at least
February 12, 2008

2008 Single Sign-on (project started the end of January)
  Luminis Platform (portal, content management)
  Spring

Email migration to MS Exchange with Outlook this district software and applications
and staff

• Atomic Learning online training available for faculty

• Office 2007 training for faculty and staff in Spring

devolved

• Surveys for students, faculty and staff have yet to be

• Learning Outcome

• Measuring Effectiveness of Technology & Student

• Technical staff training

• Centralized budget has been developed for

Training