
Task Name Assigned To Due Date Completed Date Completed By Description
Replace 5 M&O shop computers with new technology. Michael Oxford
Purchase and setup 25 hide‐away desks in WAM‐114 computer lab. Grant Jones 06/30/2021

Design, procure and implement a Hi‐Flex teaching space in the SCI building. Andrew Lucas 12/31/2020
Device quote submitted.  Meeting with Dan Kumpf, Michelle Millea, and Alan Wood
concerning the classroom on Nov. 2.

Replace the computers in the SCI‐105 computer lab. Jordan Goebel 06/30/2021
Replace the computers in the SCI‐213 computer lab. Jordan Goebel 06/30/2021
Replace the computers in the SCI‐106 computer lab. Jordan Goebel 06/30/2021
Replace the PC computers in MAC‐205. Andrew Lucas 06/30/2021 Computers are installed and waiting for MDT.
Rebuild and move IT office back to SCI building. Grant Jones 06/30/2021
Replace the computers in SCI‐118 lab. Jordan Goebel 06/30/2021
Replace the computers in SCI‐114 lab. Jordan Goebel 06/30/2021
Replace the MAC computers in the LRC Staff Resource Room. Brian Ruiz 06/30/2021
Replace the computers in MCE‐130 lab. Andrew Lucas 12/31/2021 Computers are installed and waiting for image.
Replace the computers in MCE‐129 lab. Andrew Lucas 12/31/2021 Computers are installed and waiting for image.
Replace the computers in SCI‐211 lab. Jordan Goebel 12/31/2021
Replace the computers in SCI‐218 lab. Jordan Goebel 12/31/2021
Move MP market place to gym. Grant Jones 11/19/2020
Design, setup and implement document redirection for all computers on campus Brian Ruiz 01/01/2021
Coordinate the implementation of new fiber runs for the SCI building Grant Jones 06/30/2021
Setup 5 scanners and 1 printer for the EAC department. Joshua Goodman 12/31/2020

Design, procure and implement a new music lab Mac Mini for PAC‐116. Andrew Lucas 01/01/2021

Monitors on poles mounted on desk.  Wiring fed through the desk.  Need 3ft surge
protectors.  Need to mount Mac Mini brackets.  Install switch and network wiring 
under tables.

Design, procure and move the existing computers from WAM‐114 to ASC‐120 Jordan Goebel 6/30/2021
Work with district IT and vendors to implement a new district wide emergency notification system Grant Jones 01/01/2021
Procure, configure and distribute 120 mobile laptop stations for remote users Jordan Goebel 01/01/2021
Reassemble cafeteria conference room smart classroom gear. Andrew Lucas 01/01/2021 Almost completed.  Working on fine tuning the Crestron programming
Coordinate the setup and pilot system to better control local administrator passwords Brian Ruiz 01/01/2021

Finalize the CSULB Zoom Room setup in LRC‐128. Andrew Lucas 06/30/2021
Need part for iPad to fix network issue.  Need to fix Windows 10 sleep mode on
Zoom Room CPU.

Design, procure quotes and submit to purchasing all requisitions associated with the 2018‐2019 program review cycle Grant Jones 06/30/2021
Clean up local admin accounts. Brian Ruiz 01/29/2021
Setup new AV system for ASVC cafeteria. Andrew Lucas
Upgrade EzCare software in the CDC and SBO office to Windows 10 OS. Jordan Goebel 06/30/2021 10/27/2020 Jordan Goebel
Upgrade 11 VC users to the latest Argos version. Michael Oxford 10/19/2020 10/20/2020 Jordan Goebel
Replace the PC computers in the LRC Staff Resource Room. . Michael Oxford 11/27/2020 11/03/2020 Michael Oxford
Replace the computers in LRC‐205 lab. Michael Oxford 11/27/2020 11/03/2020 Michael Oxford
Setup a new 82" TV cart for Biology. Michael Oxford 11/30/2020 11/03/2020 Michael Oxford


