
Project Assigned Technician Updates‐Comments
Image and setup 18 Ipads for the business division (Crystal Kallik) Andrew Lucas
Image and distribute 4 Ipads for the CDC division. Andrew Lucas
Image, setup and distribute 7 laptops to EOPS empolyees. Joshua Goodman
Setup FX Logix for Health Center Staff. Jordan Goebel
Complete top of rack switch upgrade in LRC IDF. David Luff;Grant Jones
Setup new AV system for ASVC cafeteria remodel. Andrew Lucas Equipment has arrived.  Podium is here as well.
Remove Administrator Accounts From Local Access Brian Ruiz
Replace 5 M&O shop computers with new technology. Michael Oxford
Purchase and setup 25 hide‐away desks in WAM‐114 computer lab. Grant Jones
Replace the computers in the SCI‐105 computer lab. Jordan Goebel
Replace the computers in the SCI‐213 computer lab. Jordan Goebel
Replace the computers in the SCI‐106 computer lab. Jordan Goebel
Replace the PC computers in MAC‐205. Andrew Lucas Computers are installed and waiting for MDT.
Rebuild and move IT office back to SCI building. Grant Jones
Replace the computers in SCI‐118 lab. Jordan Goebel
Replace the computers in SCI‐114 lab. Jordan Goebel
Replace the MAC computers in the LRC Staff Resource Room. Brian Ruiz;Andrew Lucas
Replace the computers in MCE‐130 lab. Andrew Lucas Computers are installed and waiting for image.
Replace the computers in MCE‐129 lab. Andrew Lucas Computers are installed and waiting for image.
Replace the computers in SCI‐211 lab. Jordan Goebel
Replace the computers in SCI‐218 lab. Jordan Goebel
Coordinate the implementation of new fiber runs for the SCI building Grant Jones
Setup 5 scanners and 1 printer for the EAC department. Joshua Goodman

Design, procure and implement a new music lab Mac Mini for PAC‐116. Andrew Lucas

Monitors on poles mounted on desk.  Wiring fed through the desk.  
Need 3ft surge protectors.  Need to mount Mac Mini brackets.  Install 
switch and network wiring under tables.

Design, procure and move the existing computers from WAM‐114 to ASC‐120. Jordan Goebel

Finalize the CSULB Zoom Room setup in LRC‐128. Andrew Lucas
Need part for iPad to fix network issue.  Need to fix Windows 10 sleep 
mode on Zoom Room CPU.

Design, procure quotes and submit to purchasing all requisitions associated with the 2018‐2019 program review cycle. Grant Jones

Design, procure and implement a Hi‐Flex teaching space in the SCI building. Andrew Lucas
Device quote submitted.  Meeting with Dan Kumpf, Michelle Millea, 
and Alan Wood concerning the classroom on Nov. 2.

Reassemble cafeteria conference room smart classroom gear. Andrew Lucas
Almost completed.  Working on fine tuning the Crestron 
programming.

Replace the PC computers in the LRC Staff Resource Room. . Michael Oxford
Replace the computers in LRC‐205 lab. Michael Oxford
Upgrade EzCare software in the CDC and SBO office to Windows 10 OS. Jordan Goebel
Upgrade 11 VC users to the latest Argos version. Michael Oxford
Setup a pilot of MS Bookings Jordan Goebel


