| Ventura College Major Projects List - Updated 1-22-18 | | | |
|---|-------------------------------------|------------|--|
| Project Description | Project Lead | Start Date | Approximate % Complete |
| Replace remaining thin-clients with surplus Dell 760 | | | |
| computers in the LRC at Santa Paula. | Jordan Goebel | 04/26/17 | 0 |
| Setup separate Vlan for all foundation computers in | | | |
| Day Road. | Jeff Erskine/David Luff | 07/10/17 | 0 |
| Update Federal Signal XP machine to latest stable | | | |
| Microsoft OS. | Jordan Goebel | 07/12/17 | 0 |
| Update switch inventory spreadsheet with I.P. | | | |
| information. | Krishna Juarez | 10/04/17 | 0 |
| | | | |
| Add power strips to MCE business labs to eliminate | | | |
| excess cabling and daisy chained strips. | Brian Ruiz | 10/23/17 | 0 |
| | | | |
| Upgrade 12 ASVC computers with new SSD drives. | Jordan Goebel | 11/28/17 | 0 |
| Inventory all smart classrooms with current hardware | | | |
| information. | Andy Lucas | 11/29/17 | 0 |
| Push out PCRes software to all LRC and Beach | | | |
| computers. | Mike Oxford | 12/12/17 | 0 |
| Replace 16 SP LRC computers with trickle down Dell | | | |
| 760 computers. | Mike Oxford | 01/08/18 | 0 |
| Upgrade all HSC classrooms with MS Office 2016. | Jordan Goebel | 01/10/18 | 0 |
| Repair fiber connection to ELC building. | David Luff | 01/10/18 | 0 |
| Migrate EZ Care database to VM server. | Brian Ruiz | 01/16/18 | 0 |
| Coordinate the design, setup and build of the new | | | |
| testing center for Ventura College. | Grant Jones | 01/13/17 | 5 |
| Rename IAP in AirWave from MAC addresses to specific | | | |
| room name. | Krishna Juarez | 11/08/17 | 5 |
| Replace 1 smartboard in the SCI-228 classroom with a | | 22/00/27 | , and the second |
| program review/technical refresh short-throw | | | |
| projector. | Andy Lucas | 04/18/17 | 10 |
| Move instructional network shares (Art) from admin | ., | - , -, | |
| network segment to student segment. | Brian Ruiz | 11/01/17 | 10 |
| Move all active analog phone lines from Nortel to | 2.000.000 | | |
| Audio-Codes media packs (Elevator/Blue Light/FAX/Fire | | | |
| Alarms). | Jeff Erskine | 12/04/17 | 10 |
| Setup and deploy 6 new lab computer's and dual | | | |
| monitors in SCI-318 | Jordan Goebel | 04/24/17 | 25 |
| Re-image instructor stations in SCI-311, SCI-315 and SCI- | | | |
| 318. | Jordan Goebel | 11/01/17 | 25 |
| | | -,, | |
| Migrate all files and services off of VFS01 and VBIZ01. | Brian Ruiz | 02/22/17 | 50 |
| Configure and install 90 new program review wireless | | | |
| access points in MCW, SCI, ESL buildings. | Jeff Erskine | 10/28/15 | 80 |
| Update 18 computers financial aid with new computers | | | |
| and SSD drive upgrades. | Jordan Goebel | 05/02/17 | 90 |
| Terminate fiber connections in the WEC building. | Jeff Erskine/David Luff/Pacific-Com | 12/14/17 | 100 |