

Ventura College Major Projects List - Updated 4-6-18

| <u>Project Description</u> | <u>Project Lead</u> | <u>Start Date</u> | <u>Approximate % Complete</u> |
|---|----------------------------|-------------------|-------------------------------|
| Replace remaining 49 thin-clients at Santa Paula with new Optiplex 3050 micro computers/monitors. | Jordan Goebel | 04/26/17 | 0 |
| Setup separate Vlan for all foundation computers in Day Road. | Jeff Erskine/David Luff | 07/10/17 | 0 |
| Update Federal Signal XP machine to latest stable Microsoft OS. | Jordan Goebel | 07/12/17 | 0 |
| Update switch inventory spreadsheet with I.P. information. | Krishna Juarez | 10/04/17 | 0 |
| Add power strips to MCE business labs to eliminate excess cabling and daisy chained strips. | Brian Ruiz | 10/23/17 | 0 |
| Repair fiber connection to ELC building. | David Luff | 01/10/18 | 0 |
| Migrate EZ Care database to VM server. | Brian Ruiz | 01/16/18 | 0 |
| Redraw building outlines in RAVE facility console for better location accuracy. | Krishna Juarez | 04/02/18 | 0 |
| Upgrade 33 Staff Office computers with new Optiplex 3070 micro computers/monitors. | Mike Oxford | 07/01/18 | 0 |
| Upgrade 33 Faculty Office computers with new Optiplex 3070 micro computers/monitors. | Mike Oxford | 07/01/18 | 0 |
| Replace 71 MCE thin-client computers with Optiplex 3050 micro computers. | Jordan Goebel | 07/01/18 | 0 |
| Replace 65 MCE thin-client computers with Optiplex 3050 micro computers. | Jordan Goebel | 07/01/18 | 0 |
| Replace 12 WAM auto lab computers with new Optiplex 3050 micro computers and monitors. | Jordan Goebel | 07/01/18 | 0 |
| Replace 26 WAM-114 manufacturing lab computers with new Optiplex 3050 micro computers and monitors. | Jordan Goebel | 07/01/18 | 0 |
| Upgrade 20 PAC-116 MacBook laptops with SSD and more RAM. | Andy Lucas | 07/01/18 | 0 |
| Replace 25 instructor station computers with new Optiplex 3050 micro computers. | Mike Oxford | 07/01/18 | 0 |
| Upgrade VCSP server hardware with new program review gear. | Brian Ruiz | 07/01/18 | 0 |
| Replace the smart classroom controls/projectors in MCW-110. | Andy Lucas | 07/01/18 | 0 |
| Replace the smart classroom controls/projectors in MCW-113. | Andy Lucas | 07/01/18 | 0 |
| Replace the smart classroom controls/projectors in CDC-38. | Andy Lucas | 07/01/18 | 0 |
| Replace the smart classroom controls/projectors in CRC-101. | Andy Lucas | 07/01/18 | 0 |
| Replace the smart classroom controls/projectors in CRC-102. | Andy Lucas | 07/01/18 | 0 |
| Replace the smart classroom controls/projectors in LRC-128. | Andy Lucas | 07/01/18 | 0 |
| Replace the smart classroom controls/projectors in LRC-129. | Andy Lucas | 07/01/18 | 0 |
| Setup and deploy 1 mobile TV/smart classroom cart for LRC tutoring center. | Mike Oxford | 07/01/18 | 0 |
| Setup and deploy 1 mobile TV/smart classroom cart for chemistry department. | Mike Oxford | 07/01/18 | 0 |
| Install Scantron software upgrade in the LRC staff resource center. | Mike Oxford | 07/01/18 | 0 |
| Upgrade the smart classroom controls and projectors in PAC-139. | Andy Lucas | 07/01/18 | 0 |
| Coordinate the design, setup and build of the new testing center for Ventura College. | Grant Jones | 01/13/17 | 5 |
| Rename IAP in AirWave from MAC addresses to specific room name. | Krishna Juarez | 11/08/17 | 5 |
| Coordinate the campus wide implementation of the RAVE smart phone panic button application to all classified and faculty employees. | Krishna Juarez/Grant Jones | 04/06/18 | 5 |
| Move instructional network shares (Art) from admin network segment to student segment. | Brian Ruiz | 11/01/17 | 10 |
| Move all analog elevator phone lines from Nortel to 1 MB lines. | Krishna Juarez | 12/04/17 | 10 |
| Setup and deploy 6 new lab computer's and dual monitors in SCI-318 | Jordan Goebel | 04/24/17 | 25 |
| Re-image instructor stations in SCI-311. | Jordan Goebel | 11/01/17 | 25 |
| Migrate all files and services off of VFS01 and VBIZ01. | Brian Ruiz | 02/22/17 | 50 |
| Configure and install 90 new program review wireless access points in MCW, SCI, ESL buildings. | Jeff Erskine | 10/28/15 | 80 |
| Replace 1 smartboard in the SCI-228 classroom with a program review/technical refresh short-throw projector. | Andy Lucas/Jordan Goebel | 04/18/17 | 100 |