



Accreditation Self-Evaluation Preparation Timeline

D R A F T of April 12, 2016

Month	Activity
September 2, 2015	First semester meeting to discuss group assignments and timelines
September 16, 2015	All groups review drafts and identify areas that will need attention and possible sources of evidence.
October 7, 2015	Report on progress on draft and turn in evidence for electronic storage
November 4, 2015	Draft responses for all 4 standards are due to Accreditation Liaison Officer (ALO)
November 6-30, 2015	Share progress on initial response to each standard with Campus Committees and Forums
November 19, 2015	Accreditation Committee meets and responds to draft of standards ALO forwards drafts to editor
December 2, 2015	Accreditation Committee meets and responds to draft of standards
January 6, 2015 January 7, 2015 January 8, 2015	Edits/comments on 1 st Draft due from editor to ALO Professional Development Presentation ALO distributes 1 st Draft to Standard Leads, President Gillespie, Academic Senate Alex Kolesnik, Classified Senate Peder Nielson, and Associated Students
January 20, 2015	Accreditation Committee meets and responds to draft of standards
February 24, 2016	1st Draft due to DCAP , local committees (Admin Council, Classified Senate, Academic Senate, and College Planning Council)-First and second readings where needed.
March 2016	Draft revisions throughout the month of Feb. and March. Quality Focus Essay and planning pieces need to be in place.
April 1, 2016 April 11, 2016	2nd Draft due to DCAP Final drafts to A. Rambo by 9:00 am for Planning, Accreditation and Student Success Committee Agenda
April 21, 2016	Draft due to Board for April Board Meeting***
May 2016	Board meeting – first reading Revisions as necessary; Final Draft to A. Rambo for Board by May 26 by 9 am
June 2016	Final Draft, Second Reading by Board of Trustees for June 14 meeting
August 2016	Self-Evaluation due to ACCJC
October, 2016	Site Team Visit; <u>September 26-29.</u>