VENTURACOLLEGE

Draft Timeline to Develop 2017-2022 Educational Master Plan

Spring/Summer 2016

- January 27, 2016
 - First Spring 2016 CPC Meeting
 - Educational Master Plan Taskforce is convened (5-6 people)
- February, 2016
 - Educational Master Plan Taskforce completes draft evaluation of 2009 Educational Master Plan
 - Evaluation is limited to Goals and Objectives
 - Mission and Vision are also reviewed
- February 24, 2016
 - o CPC reviews and provides input on draft evaluation of 2009 Educational Master Plan
- March, 2016
 - Educational Master Plan Taskforce completes evaluation and begins developing 2017-2022 Educational Master Plan Goals
 - Campus-wide forum held to gain input from faculty, staff, and students on College goals
 - Electronic survey distributed campus-wide to gain further input on College goals
- March 30, 2016
 - o CPC reviews and approves completed evaluation of 2009 Educational Master Plan
 - o CPC reviews and provides input on draft 2017-2022 Educational Master Plan Goals
- April, 2016
 - Educational Master Plan Taskforce incorporates campus-wide input and CPC input into the development of 2017-2022 Educational Master Plan Goals
- April, 27, 2016
 - Last Spring 2016 CPC Meeting
 - o CPC reviews draft of Educational Master Plan Goals and provides additional input
- Summer 2016
 - Educational Master Plan Taskforce completes full draft of Educational Master Plan

Fall 2016

- August, 2016 Fall Flex Day
 - Flex Presentation on the Educational Master Plan Draft
- September 28, 2016
 - Final Draft completed and presented to CPC
- October 6, 2016 Academic Senate First Reading
- October 20, 2016 Academic Senate Second Reading
- October, 2016 Classified Senate Approval
- October, 2016 ASVC Approval
- October 26, 2016 CPC Approval
- November, 2016 College President Approval
- November, 2016 Board of Trustees First Reading (?)
- December, 2016 Board of Trustees Approval
- January 1, 2017 2017-2022 Educational Master Plan takes effect